- GDAAC Notes for
MODIS Technical Team Meeting (6/4/98)

WEEKLY HIGHLIGHTS:

. PGE01-02-03 chain test completed
- Runtime = 4.5 hrs; 15 min data in, 5 min data out

»  PGEO01-02 chain test complete
- Runtime = 4 hours; 15 min data in, 5 min data out
- Runtime = 5 hours; 105 min data in, 95 min data out
»  Promotion of Drop 4 to Operations Mode (Ops) in progress
«  PGE(04, PGE(O7, PGEOS integrated and successful run in ECS PDPS
«  Missing ESDTs for PGE11 delivered from ECS, integration in progress

WEEKLYPLAN.

e Prep PGEO4 for chain testing; complete PGE01-02-03-04 chain test.

. For PGE04, and PGEO5 GDAAC developed nominal production rules for integration; actual production
rules information in PVL are still needed from SDST

. Recommence testing PGEQ9

. With SDST, resolve version issue and DAP contents with PGEs 17,19

WORK IN PROGRESS AND FUTURE:

K Test data needed to establish benchmarks for L1, L2 processing; at a minimum 6 hours are needed (24
hours is preferable)

. Ocean Data Day workaround (ECS Production Rules available early 1999)
+ June 8 meeting to address feasability

. L1B Data volume increase (ESDIS impact assessment needed)
e  SSIT Agreement updates (CCRs)
+  MODIS-DAAC Science Agreement distributed to SDST and STMs for comment

ECS- SYSTEM STATUS: YELLOW

Problem: System installation, checkout and test procedures are maturing; documentation is being brought up
to date. (Yellow).

. Drop 4.x in Test mode (TS2) and in SSIT mode (TS1).
+  Promotion of Drop 4.x to Operations in progress

SSIT _ . SSIT STATUS: YELLOW
Problem: System stability is being addressed with GDAAC M&0 and ECS/Landover. (Yellow).

- MAPI / SDST TK SSIT STATUS: GREEN
»  Lien established for Error List, work-off by 7/31/98. : '
OCEAN_LIB - SSIT STATUS: YELLOW

Problem: DAAC cannot promote PGE 1o operations without error list documentation, lien pending;
resolution schedule pending SDST communication with algorithm developers.(Yellow)

+  Delivered 4/15/98; Inspection complete; Build complete.
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GSFC DAAC Launch Readiness
Duty Ops Launch
PGE Name | Delivered Integrated | Chained | Cycle | Readiness Readiness® Notes
PGEO1 (2.1) | 4/15/98 5/8/98 5/20/98 | 100% G | expected |Lien, SDST to provide error list by 7/31/98
PGE02 (2.0) { 1/29/98 3/18/98 5/20/98 | 100% G | expected |Lien, SDST to provide error list by 7/3198
PGE02 (2.1)
PGE03 2/18/98 4/27/98 5/26/98 | 100% G | expected |Lien, SDST to provide error list by 7/31/98
PGE04 3/20/98 5/28/98 | 7/131/98 Y | expected |SDST to provide prod. rules PVL:; SDST to provide error list by 8/31/98
SDST to provide prod. rules PVL for integration; SDST to provide error list by
PGEO5 3/16/98 onhold | 7/31/98 R | expected 18/31/98 “
PGEL11 (2.2) 1/7/98 | in progress | 8/7/98 G | expected
PGE17 4/17/98 | in progress | 8/7/98 Y | expected [Lien pending, SDST to provide error list for launch readiness
PGE19 4/17/98 | in progress | 8/7/98 Y | expected |Lien pending, SDST to provide error list for launch readiness
PGE09 §/7/98 | in progress | 8/14/98 Y | expected |Lien pending, SDST to provide error list for launch readiness
PGE12 (V2.1)] 6/12/98 contingent |ECS to provide Land Tiling; Lien, SDST to provide error list by 9/30/98
PGE13 (V2.1)] 6/12/98 contingent |ECS to provide Land Tiling; Lien, SDST to provide error list by 9/30/98
PGE14 (V2.1)| 6/12/98 contingent [ECS to provide Land Tiling; Lien, SDST to provide error list by 10/31/98
PGEOG 6/18/98 7/14/98 8/14/98 expected |ECS to provide compiler upgrade; version 1.0 was successfully integrated
PGEQ7 (V2.1)| 5/11/98 6/15/98 expected |Lien, SDST to provide error list by 8/31/98; V2.0 successfully integrated
PGE20
PGE10 5/22/98 |in progress
PGE49
PGES0
PGES53
PGE54
PGE69
PGES56
PGE16
PGE15 (V2.1)] 6/12/98 contingent {ECS to provide Land Tiling; Lien, SDST to provide error list by 10/31/98
PGEO8 (V2.1)| 5/15/98 expected |Lien, SDST to provide error list by 8/31/98; V2.0 successfully integrated
*12/98 Launch contingent |available if kmown high risk problems are addressed
expected |no known high risk obstacles for launch readiness
demonstrated|demonstrated through Ops Readiness Exercises (OREs)
§ PGE Status Codes: [ | [ [
Complete PGE is ready to process data at launch in validation mode or ops mode
Green No problems or Category 1 fixes only; no high-risk liens on PGE|
Yellow Problems in test; Category 2 or 3 fix pending; lien pending or expired
Red SSIT has stopped; PGE will not run in its current form; fix required before testing can continue
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